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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

1. This modification increases the value of the contract by $63,773.82 for the incoporation of the following changes to the SOW in

accordance with revised Government technical requirements at the Ft. Benning MPMG:

a. The contractor shall use optic couplers for improved lightning/surge protection.

b. The contractor is authorized and required to relocate the mid-range shed to behind the firing line, close to the control

tower.

c. The contractor is required to use 2 inch schedule 40 PVC pipe throughout, in lieu of 1-1/2 inch.

d. The contractor is authorized and required to install an ULTRA Outdoor Enclosure to house the relays, as necessary.

2. Due to Government-caused delay resulting from the discovery of unexploded ordnance (UXO) in the installation area, the contractor was

directed by the Contracting Officer to suspend performance pending clearance of the UXO.  As a result, the contractor has experienced

actual costs related to trenching and installation in the first two lanes of the range accomplished prior to suspension of installation

(which effort will have to be repeated following restart of installation).  This modification reimburses the contractor in the amount of

$22,349.90 for the actual costs of delay associated with the work completed before the Government-directed delay.  It is recognized that

additional delay-related costs may occur at the time of restart of installation in the event that materials already installed prior to

the delay require replacement.  This delay settlement covers only the actual installation costs experienced by the contractor prior to

the period of delay and does not preclude the contractor from submitting additional delay claims after installation restart has been

authorized.

3. Contracts have been awarded for the removal of the UXO, and clearance is currently scheduled for January, 2002.  Based on the current

earliest installation restart date of February 01, 2002, and the 90-day installation period required under the contract for an MPMG

range, the delivery schedule for range completion is hereby revised for CLINs 0001AA and 0002 to May 02, 2002.

4. To compensate for the additional costs of the above Government-directed changes and the actual costs of delay, the delivery order

value is hereby increased:

from $265,156.05

by $ 86,123.72 ($63,773.82 for changes plus $22,349.90 for delay)

to $351,279.77

4. The contractor is hereby authorized to immediately invoice against this delivery order in the amount of $217,389.75 to offset its

actual costs incurred in the manufacture of the range package for this site due to the ongoing Government-caused delay of installation

pending clearance of UXO from the range installation site. Invoices shall be submitted against and payment shall be made from CLIN 0002

in the amount of $22,349.90 for the actual cost of delay, with the remaining $195,039.85 invoiced and paid against CLIN 0001AA.

5. All other terms and conditions of the contract and SOW remain in full force and effect.

                                               *** END OF NARRATIVE A 004 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001AA        PRODUCTION QUANTITY                                         1          EA   $     ** N/A **  $        261,468.00              ___________________                                                          ______________   _________________

              NSN: 6920-01-000-0000

              NOUN: PNEU FT. BENNING MPMG -WAGNER

              SECURITY CLASS: Unclassified

              PRON: M10B1352M1    PRON AMD: 01    ACRN: AA

              AMS CD: 537020622145370

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W52H090245T630  W33BTE    M                1

                        PROJ CD     BRK BLK PT                        _______     __________

                          DAJ

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            02-MAY-2002

              FOB POINT: Destination

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W33BTE)   XR RANGE DIV SUP

                         CSO WHS 53

                         FT BENNING            GA 31905-5182

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE20-98-D-0049/0005

0001AB        SERVICES LINE ITEM                                                                           $          3,688.05              __________________                                                                            _________________

              NOUN: PRE-SITE VISIT- FT. BENNING

              SECURITY CLASS: Unclassified

              PRON: M10K4352M1    PRON AMD: 01    ACRN: AB

              AMS CD: 537020622145370

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2001

                            $         3,688.05

0002          Supplies or Services and Prices/Costs              _____________________________________

              SERVICES LINE ITEM                                                                           $         86,123.72              __________________                                                                            _________________
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

              NOUN: TECHNICAL CHGS-BENNING MPMG

              SECURITY CLASS: Unclassified

              PRON: M11A1348M1    PRON AMD: 02    ACRN: AC

              AMS CD: 537020621765370

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            02-MAY-2002

                            $        86,123.72
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

0002    M11A1348M1             AC       1        $               0.00  $          86,123.72            $          86,123.72

        537020621765370               169348

                                                                           _________________

                                                         NET CHANGE    $          86,123.72

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AC        21   12035000016S6S04P53702031E1  S111161A1348          W52H09           $          86,123.72                                                                                                          __________________

                                                                                          NET CHANGE    $          86,123.72

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $         265,156.05              $          86,123.72              $         351,279.77
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